SAS Superstructure Run date  19-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:12PM
Client Name: CalTrans

altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 173  Const Calendar Day: 422 Date: 04-Nov-2010 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type:  Intermittent Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 11-Apr-11 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 70-80
Precipitation 0.00" Condition Mostly sunny to partly overcast.

Working Day If no, explain:

Diary: Dispute
Work description.

- See Lalit's diary for ABFs labor, equipment, and operations at the W2 cap beam.

- Attended biweekly SAS Safety Tailgate and staff meeting at 8:00am.

- Responded to Submittal 1899R02 "Surveying Templates: E2 Bearing and Shear Key (CCO 166). Had to
consult with various people on the response letter regarding miscellaneous changes.

- Continued to process the surveying information gathered the last two days of the movement of the E2
cap beam at 12 points on top of the beam.
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Attachment

W 2E west deviation saddle concrete surface and the anchor/erection Grout placed by ABF laborers for the west deviation saddle erection
rod prep work has been completed. bracket rods.
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Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 173 Date: 04-Nov-2010 Thursday

E2 cap beam where the movement was tracked the last few days.

Hinge K.
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ABF laborers seen prepping the Macalloy rods at the South W2E ABF ironworkers removing the E-Line temporary truss collar attached
Hinge K for erection. to the W2 columns.
— R |

View from the second lift of the tower looking back towards Oakland.
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